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ESTIMATE RUN 09/01/2021

ESTIMATE SUMMARY 09:52:50

CONTID: C24107         ESTIMATE NO: 0006 PROG 2005

PCN: 24107-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

ER I-70 GLENWOOD CANYON GRIZZLY CRK FIRE PERCENT TIME:

PROJECT NO: ER0702-406                    

ER I-70 GLENWOOD CANYON GRIZZLY CRK FIRE

NAME OF ROAD:  

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

American Civil Constructors West Coast, LLC PAY PERIOD ENDING

2990 BAY VISTA COURT DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Bencia CA 94510     (707)746-8028 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,286,939.01 PARTICIPATING $ $ 313,396.98

AWARD PROJECT AMT: 795,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

121.83

FIXED COMPLETION DATE

FIXED COMPLETION DATE

88.53%

147,645.66

313,396.98

313,396.98

313,396.98

$

$

$

$

1,139,293.35

0.00

1,139,293.35

0.00

1,139,293.35

-11,925.00

0.00

1,127,368.35

0.00

AMOUNT DUE 1,127,368.35 313,396.98

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 313,396.98

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

EAGLE

  

346.0 TIME ALLOW: 7/1/2021 ??:??:??

ORIG TIME ALLOW: 11/12/2020 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

09/21/2020

09/21/2020

09/01/2021

09/08/2020

09/28/2020

09/08/2020

09/21/2020
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PCN: 24107-BID    ESTIMATE RUN 09/01/2021

PROJECT: ER0702-406                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:52:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Concrete Pavement 71.200

0.000

202-00210  
 

5,696.0071.200

0.00

71.200

SY  

80.00000

0010 Removal of Asphalt Mat 53.150

0.000

202-00220  
 

1,860.2553.150

0.00

53.150

SY  

35.00000

0015 Removal of Asphalt Mat (Planing) (Special) 204.750

0.000

202-00246  
 

3,685.50204.750

0.00

204.750

SY  

18.00000

0020 Clean Culvert 0.000

3.000

202-04002  
 

15,000.003.000

15,000.00

5.000

EACH

5,000.00000

0025 Hydraulic Excavator 0.000

0.000

203-01565  
 

0.000.000

0.00

0.000

HOUR

105.00000

0030 Truck (Dump) 0.000

0.000

203-01582  
 

0.000.000

0.00

0.000

HOUR

95.00000

0035 Front End Loader (Rubber Tire) 0.000

34.000

203-01590  
 

3,230.0034.000

3,230.00

40.000

HOUR

95.00000

0040 Laborer 80.000

0.000

203-02330  
 

4,400.0080.000

0.00

80.000

HOUR

55.00000

0045 Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

0.000

LF  

12.00000

0050 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

12.00000

0055 Pre-fabricated Concrete Washout Structure (Type 1) 0.000

0.000

208-00046  
 

0.000.000

0.00

0.000

EACH

3,418.00000
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PCN: 24107-BID    ESTIMATE RUN 09/01/2021

PROJECT: ER0702-406                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:52:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

55.00000

0065 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

65.00000

0070 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

85.00000

0075 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

0.000

HOUR

55.00000

0080 Seeding (Native) 6.000

0.000

212-00006  
 

7,200.006.000

0.00

6.000

ACRE

1,200.00000

0085 Soil Conditioning 6.000

0.000

212-00032  
 

27,000.006.000

0.00

6.000

ACRE

4,500.00000

0090 Mulching (Wood Strand) 29.000

0.000

213-00007  
 

319,000.0029.000

0.00

29.000

ACRE

11,000.00000

0090 MATERIAL ALLOWANCE Hay Mulch 0.000

0.000

0.000.000

0.00ACRE

7,682.94000

0095 Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

0.000

HOUR

180.00000

0100 Hot Mix Asphalt (Patching) (Asphalt) 33.360

0.000

403-00720  
 

9,674.4033.360

0.00

33.360

TON 

290.00000

0105 Polyester Concrete End Dam 29.720

0.000

518-02030  
 

22,290.0029.720

0.00

29.720

CF  

750.00000



CONTID: C24107         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 24107-BID    ESTIMATE RUN 09/01/2021

PROJECT: ER0702-406                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:52:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 Rapid Cure Silicone Joint Seal 36.000

0.000

518-03100  
 

8,640.0036.000

0.00

36.000

LF  

240.00000

0115 Concrete Class D 10.000

0.000

601-03000  
 

27,500.0010.000

0.00

10.000

CY  

2,750.00000

0120 Concrete (Patching) 54.600

0.000

601-06102  
 

8,190.0054.600

0.00

54.600

CF  

150.00000

0125 Structural Concrete Coating 1,360.000

40.000

601-40300  
 

44,800.001,400.000

1,280.00

1,400.000

SY  

32.00000

0130 Mobilization 0.906

0.000

626-00000  
 

71,574.000.906

0.00

1.000

L S 

79,000.00000

0135 Flagging 68.750

0.000

630-00000  
 

2,200.0068.750

0.00

68.750

HOUR

32.00000

0140 Traffic Control Inspection 15.000

6.000

630-00007  
 

3,150.0021.000

900.00

45.000

DAY 

150.00000

0145 Traffic Control Management 27.000

10.000

630-00012  
 

44,400.0037.000

12,000.00

40.000

DAY 

1,200.00000

0150 Construction Traffic Sign (Panel Size B) 9.000

15.300

630-80342  
 

1,336.5024.300

841.50

27.000

EACH

55.00000

0155 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.900

0.000

630-80358  
 

1,485.000.900

0.00

1.000

EACH

1,650.00000

0160 Drum Channelizing Device 45.000

9.000

630-80360  
 

3,510.0054.000

585.00

60.000

EACH

65.00000
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PCN: 24107-BID    ESTIMATE RUN 09/01/2021

PROJECT: ER0702-406                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:52:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 Drum Channelizing Device (With Light) (Flashing) 4.500

0.000

630-80363  
 

292.504.500

0.00

5.000

EACH

65.00000

0170 Drum Channelizing Device (With Light) (Steady Burn) 4.500

0.000

630-80364  
 

247.504.500

0.00

5.000

EACH

55.00000

0175 Barrier (Temporary) 226.800

0.000

630-80370  
 

27,216.00226.800

0.00

252.000

LF  

120.00000

0180 Traffic Cone 45.000

0.000

630-80380  
 

1,125.0045.000

0.00

50.000

EACH

25.00000

0185 Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

0.000.000

0.00

1.000

EACH

1,250.00000

0190 Mobile Attenuator 19.000

8.000

630-85041  
 

27,000.0027.000

8,000.00

27.000

DAY 

1,000.00000

0195 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0200 F/A Hanging Lake Rest Area Irrigation and Electrical 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

0205 F/A Type 8 Structural Repair Repairs 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

0210 Project First Program 0.500

0.000

700-70111  
 

0.500.500

0.00

0.500

F A 

1.00000

0215 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 24107-BID    ESTIMATE RUN 09/01/2021

PROJECT: ER0702-406                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:52:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0505 Rem Elec Conduit 0.000

827.000

202-00040  
 

59,130.50827.000

59,130.50

1,080.000

LF  

71.50000

0510 6 In Elec Cond (Brdg)(Spec) 0.000

827.000

613-00607  
 

131,906.50827.000

131,906.50

1,080.000

LF  

159.50000

0515 Wiring (Spec) 0.000

1.000

613-10010  
 

16,500.001.000

16,500.00

1.000

L S 

16,500.00000

0520 Fiber Optic Cable (S Mode) (12 Fiber) 0.000

5,841.000

614-87010  
 

47,253.695,841.000

47,253.69

6,196.000

LF  

8.09000

0525 Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

1.000

L S 

6,600.00000

0530 Added Item (Each)/ CMO 003 - F-08-BG Reset and Repairs 1.000

0.000

900-00007  
 

157,259.931.000

0.00

1.000

EACH

157,259.93000

0535 Added Item (Dollar)/ Extended Overhead 0.000

0.000

900-00006  
 

0.000.000

0.00

1.000

DOL 

49,372.21000

0540 Mobilization (w/o Autopay) Mobilization without 
Autopay

0.500

0.500

626-00100  
 

33,539.581.000

16,769.79

1.000

L S 

33,539.58000

CAT 1,137,293.35313,396.981,284,939.01CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0220 Sanitary Facility 2.000

0.000

620-00020  
 

2,000.002.000

0.00

2.000

EACH

1,000.00000

CAT 2,000.000.002,000.00CURRENT AMT0400 $ $ $

$ 1,139,293.35313,396.98$1,286,939.01$CURRENT AMTPROJECT TOTAL


